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STATUS

·         1.  EPA continues to coordinate with LSP, LANG, DOD and LDEQ throughout site
activities at EXPLO.  Recent  LDEQ coordination calls have been held on the following
specific topics:

o   May 9, 2013 - Disposal of the Ammonium Picrate and Communication Plan
o   May 14, 2013 (Multiple Calls during Week) - Disposal of explosives stored at

EXPLO by OBOD (Open Burn Open Detonation)/ARARS /Communication Plan
o   May 22, 2013 - Landfill Issues in AR and LA (RCRA and CERCLA participation) and

OBOD ARAR Request.  RCRA scheduling follow-up call with ADEQ on Landfill
Issue/Initial ADEQ calls in February 2013.  Plans on-going for landfill assessments

o   Proposed Senior Management Meeting of all Parties by June 14, 2013
·         2.  On May 10, 2013, Superfund Enforcement Issued 104(e) Information Requests to

EXPLO Systems, Inc., the LANG, DOD/US Army, and General Dynamics (GD).
o   Responses expected by June 28 (EXPLO/DOD),  June 10 (LANG), June 7 (GD)
o   The OSC and General Counsel have participated in two conference calls with the

Attorney for GD
§   On May 22, 2013, a package of information pertaining to EXPLO Systems

was provided to EPA by GD
·         3.  The week of May 28, 2013 (tentative date) the US Army Explosives Safety Board

(ESB) anticipates providing the LANG and LSP:
o   A report summarizing their safety assessment
o   A plan to assess the stability of the explosives materials stored in the 97

magazines at Camp Minden currently storing materials associated with EXPLO
Systems

o   A disposal plan for the explosives materials at EXPLO Systems/Camp Minden
·         4.  2-55 gallon drums containing residue of Ammonium Picrate (Yellow D) will be

rendered safe, by LSP Explosive Ordinance Disposal (EOD) technicians within the next
few weeks. LSP is coordinating with US Army EOD technicians from Ft. Polk for technical
support.

o   3-50 lb. boxes of Ammonium Picrate were secured within a magazine at Camp
Minden

·         5.  The OSCs are coordinating with ERRS contractors to obtain proposals (including cost
estimates) for removal and disposal of the explosive materials at EXPLO Systems/Camp
Minden. The proposals will be incorporated into a draft Removal Work Plan (Parallel
Clean up Track/Enforcement First). OSCs anticipate the following deliverables:

o   The OSCs are coordinating with the ERRS PO to identify any COI issues so that a
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TDD can task Shaw/EQM to provide proposals and costs
§  Draft TDD language was provided to the PO on May 16, 2013 by the OSCs.
§  ERRS PO/CO are processing TDDs and SRO for issuance to contractors.
§  COI determination is expected from the contractors.
§  OSC/ERRS site walk proposed by May 30, 2013.
§  Contractor proposals/cost estimates are requested by June 21, 2013

 

·         6.  The OSCs and Superfund management will coordinate the potential Removal Work
Plan with the Louisiana State Partners (LDEQ, LSP, and LANG) by meeting/conference
call:

o   Initial coordination meeting by June 14, 2013
o   Coordination on proposed Removal Work Plan by June 28, 2013

·         7.  The OSCs and Superfund management will coordinate with EPA RCRA and
LDEQ/ADEQ on the parallel and joint proceedings pertaining to the potential landfill
contamination from EXPLO Systems:

o   On May 16, 2013, LDEQ met with Webster Parish officials and Republic Services
personnel regarding the hazardous waste shipped to the Webster parish landfill

o   Request an estimate of the potential locations of the hazardous materials within
the landfills in Webster Parish and Union County (EPA RCRA)

o   Request a joint inspection of the landfills (Superfund and RCRA) by June 5, 2013
o   Draft Assessment Plan for the hazardous materials in the landfills (generated by

Superfund and RCRA) by June 26, 2013

OTHER:

·         1.  On April 8, 2013, LSP conducted an emergency OBOD disposal of 16,000 lbs. of M6
Propellant. The ESB recommended the emergency disposal of the M6 Propellant based
on the Lot Number associated with 16,000 lbs. which was identified as degraded and
unstable. LSP conducted the emergency OBOD disposal in an open field located at the
E-Line (prior location of EXPLO Systems) at Camp Minden (update per LSP).

·          2.  As of 1200 on May 20, 2013, LSP revoked the explosive handling licenses for EXPLO
Systems, eliminating the handling of any explosives housed at EXPLO Systems or Camp
Minden by any EXPLO Systems employee. EXPLO employees continue to have access to
the business portion of their facility, however, access to the 97 magazines holding an
estimated 18 million lbs. of explosive materials is under the control of the LANG at
Camp Minden. As of May 17, 2013 the M6 propellant and Tritonal mixture was secured
within magazines at Camp Minden. The remaining hazardous/explosive materials on-
site are an estimated 3,000 lbs. and 3-55 gallon drums of red/pink water, 2-55 gallon
drums of Ammonium Picrate (Yellow D) residue, and 700 lbs. of tar/plastic/TNT waste
stored in roll-off boxes (update per LSP).

·          3.  On May 22, 2013, a meeting was held at Camp Minden, LA to discuss EXPLO



Systems, Inc.  Topics included an overall status update (including future plans/options)
and a Q&A Session with those in attendance.  Attendees of the meeting were - LSP (Lt.
John Porter, Cpt. Taylor Moss, and Col. Mike Edmundson), LANG (Col. Ronnie Stuckey
and (TAG) General Glenn Curtis), and The Webster Parish District Attorney (Skylar
Marvin). Representatives for Louisiana Congressman John Fleming, and Louisiana
Senator Mary Landrieu participated by conference call (update per LSP).
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